The following factors must be taken into account when determining a price within the cost range:

Factors for Lower End of Price Range
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The following tabular data gives some general guidelines for structure type selection and its relative cost. These costs
should be used just for preliminary estimates until more detailed information is developed.
These costs reflect the 'bridge costs' only and do not include items such as: bridge removal, approach slabs, slope
paving, soundwalls or retaining walls.

COMPARATIVE BRIDGE COSTS

Short Spans, Low Structure Height, No Environmental Constraints,
Large Projects, No Aesthetic Issues, Dry Conditions, No Bridge Skew

Factors for Higher End of Price Range
Long Spans, High Structure Height,

Environmental Constraints, Small
Project, Aesthetic Issues, Wet
Conditions (cofferdams required),
Skewed Bridges

Urban Location

Remote Location

Seat Abutment

Cantilever Abutment

Spread Footing

Pile Footing

No Stage Construction

2 Stage Construction

Factors That Will Increase the Price Over the High End fo the Price Range

Structures With More Than 2 Construction Stages

Unique Substructure Construction

Widenings Less Than 15 ft.

(STR. DEPTH/MAX SPAN) | COMMON
SPAN RANGE CO(?/ EﬁgGE REMARKS
STRUCTURAL SECTION SIMPLE | CONTINUOUS (feet)
rRosiag 1 0.06 0.045 16-44 85-120
THESE ARE THE MOST
RC T-BEAM IRRTETET 0.07 0.065 40-60 90-180 COMMON TYPES AND
ACCOUNT FOR ABOUT
RC BOX D000 0.06 0.055 50-120 100-170 80% OF BRIDGES ON
CALIFORNIA STATE
CIP/PS SLAB |:| 0.03 0.03 40-65 95-130 HIGHWAYS.
CIP/PS BOX 0.045 0.04 100-150 80-150
0.03 0.03 20-50 120-180
pc/PSSLAB Ll o [« /| (43" AC)| (+3" AC)
0.06 0.055
NO FALSEWORK
BULB T GIRDER 0.05 0.045 90-145 100-195 REQUIRED
PC/PS | ; T 0.055 0.05 50-120 115-175
PC/PS BOX 0.06 0.045 120-200 140-250
NO FALSEWORK
I‘Q_’EFF:JSETRSTEEL I 0.045 0.04 60-300 150-215 REQUIRED

NOTE: Removal of a box girder structure costs from $15 - $20 per square foot.

COSTS INCLUDE 10% MOBILIZATION AND 25% CONTINGENCY




